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STAFFING — MID PACIFIC CONSTRUCTION OFFICE

The Mid Pacific Construction Office had 48 construction and administrative employees at the
close of this month as follows:

Construction Engineer's Office 2
Preaward and Project Management Group 3
Administrative Management 7
Division of Field Engineering 21
Division of Office Engineering 8

Materials Lab Branch 7
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS

MEANING
CCAO Central California Area Office
CVP Central Valley Project
KBAO Klamath Basin Area Office
LBAO Lahontan Basin Area Office
MP Mid-Pacific Regional Office
MPCO Mid-Pacific Construction Office
NCAO Northern California Area Office
SCCAO South Central California Area Office

TO Tracy Office
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Contract No. R10PC20019

Specification No. 20-C0689

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement —
Folsom Unit, American River Division, Central Valley Project, California

Andritz Hydro Corp,, Charlotte, NC

Work Performed: October 0%
Time Elapsed 81.5%
Work Completed 85.5%
Contractor Earnings: October $0.00
Previous $17,404,823.21
Total to Date $17,404,823.21

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering

Contract Manage: Larry Bowman, MPCO-240
No invoice was received this period.

Field Engineering

Construction Manager: Reynaldo Garcia, MPCO-310

Construction Representative: Todd Dooley, MPCO-314; Michael E. Manlick, MPCO-313; Art
Carvajal, LC-6550

Number of Contractor Employees: 12
Work performed:

Andritz mobilized the first week of this month, initially with the Site Manager, an electrician,
and the necessary mobile equipment. Lock-Out/Tag-Out and a Pre-Construction Safety Meeting
were performed prior to the start of work.

The stator access platform was re-decked with plywood and installed. Rotor Pole shipping boxes
were retrieved from storage, cleaned and repaired, and made ready for packing.

Measurements were taken within the air housing of Unit 2 in preparation for replacing the non-
segregated 13.8 kV bus. Controls were placed, and measurements taken on the stator housing
and rotor.

Asbestos samples were taken within the stator core. Bus and fan retainer hardware was removed
from the rotor. The bus rings and fans were removed from the rotor and stored.



Rotor poles were marked, identified, and oriented with the rotor. The soldered rotor pole
connecting tabs were unsoldered and/or cut to free each of the poles. The crew began working to
remove the steel wedges from behind each of the rotor poles. Wedge removal was slow and only
a few poles have been removed.

IRS Environmental constructed a containment structure. They cut ties, completed wedge
removal, and cut coil leads on the stator windings. The crew then began removing the coils and
preparing them for shipping off site.

A face-to-face meeting was held on October 28, attended by CCAO, Reclamation, and Andritz
management personnel. This meeting addressed contract issues that occurred during the rewind
work on Unit 1 and Unit 2, in hopes of establishing better communication and procedures for the
rewind work on Unit 3.



Contract No. R10PC20767

Specification No. 20-C0703

Folsom Power Plant U1, U2, and U3 Replacement Runners — Folsom Unit, American River
Division, Central Valley Project, California

Voith Siemens Hydro Power Generation, Inc., York, PA

Work Performed: October 0%
Time Elapsed 88.2%
Work Completed 73.7%
Contractor Earnings: October $0
Previous $5,488,977.80
Total to Date $5,488,977.80

Area Office Project Management
Project Manager: Jesse Castro, CC-607

Office Engineering
Contract Manager: Larry Bowman, MPCO-245

No invoices were received this period.

Field Engineering
Construction Manager: N/A supply contract
Construction Representative: N/A supply contract

Number of Contractor Employees: N/A supply contract

Work performed: N/A supply contract



Contract No. R13PC20211

Specification No. 20-C0798

New Melones Artifact Storage Building — New Melones Unit, East Side Division, Central Valley
Project, California

B. C. Schmidt Construction, Inc., Williams, CA

Work Performed: October 4.2%
Time Elapsed 100%
Work Completed 96.0%
Contractor Earnings: October $64,294.67
Previous $1,419,965.53
Total to Date $1,484,260.20

Area Office Project Management
Project Manager: Laureen Perry, MP-153

Office Engineering
Contract Manager: Amber Pierce, MPCO-205

Invoice No. 11 was processed this period for work performed May through September, 2014.

The Substantial Completion letter was issued to the contractor on June 9, 2014. The project was
substantially complete on April 29, 2014. The Warranty of Construction will end April 28,
2015.

Final As-Built RSNs and the installation work for two steel door frames remain on the punch list.
Field Engineering

Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Dennis Schuenemann, MPCO-338

Number of Contractor Employees: 0

No work was performed during this period.



Contract No. R13PC20092

Specification No. 20-C0807

Mormon Island Auxiliary Dam Overlay — Safety of Dams Modification — Folsom Unit,
American River Division, Central Valley Project, California

Suulutaaq, Inc., Suisun City, CA

Work Performed: October 0%
Time Elapsed 47.9%
Work Completed 31.6%
Contractor Earnings: October $2,092,170.60
Previous $12,449,484.33
Total to Date $14,541,654.93

Area Office Project Management
Project Manager: Kyle Keer, CC-108

Office Engineering
Contract Manager: John Zimmerman, MPCO-230

Invoice 12 was received and forwarded to the Denver finance office for processing. It was not
for work done this period, but for work through September 20, 2014.

Field Engineering

Construction Manager: Reynaldo Garcia, MPCO-310

Construction Representatives: Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Gustavo
Aguilera, MPCO-337; Arnold Moseby, MPCO-327; Bill Linder MPCO-212

Number of Contractor Employees: 78

Work Performed:

Excavation Activities:

Granite completed excavating shell material from existing embankment and stripping the
foundation between stations 455+00 and 462+00. Reclamation approved the foundation for fill
placement.

Embankment Backfill Activities:
Between stations 434+00 and 454+00, Granite Construction completed constructing the chimney
and embankment from elevation 392 feet to elevation 414 feet.

Between stations 416+00 and 430+00, Granite Construction completed constructing the chimney
and embankment from elevation 425feet to elevation 436feet.



Commercial Material:

Granite Construction continued hauling in commercial sand from the Bradshaw Plant, Triangle
Plant, and Teichert Plant. Coarse filter was hauled from the Bradshaw Plant. The Bradshaw
coarse filter was brought in to supplement the chimney production as Fisher sometimes ran out
of coarse filter.

Toe Drain Activities:

Granite Construction excavated and completed fine and coarse filter backfill in the Type A toe
drain between stations 455+50 and 458+00. Suulutaaq installed 244 linear feet of 24-inch
perforated pipe in this section.

Granite Construction completed excavating Type B toe drain between stations 458+00 and
460+24, and started backfilling with fine filter material this period.

Stockpile Processing Activities:

Fisher Industries continued its operation at the primary processing plant to produce wash-plant
feed (1-1/4-inch minus), Zone A (6-inch minus), Zone B material (1-1/4-inch minus), and riprap
(10-inch to 18-inch).

Fisher Industries continued processing and washing fine filter (ASTM C33 sand) and coarse
filter material (ASTM 57 rock) at the wash-plant this month. The onsite processed fine filter was
blended with the commercial sand at a 50/50 ratio to produce suitable filter material for critical
chimney zones. The onsite processed sand was utilized on downstream chimney sections.

Instrumentation:
Suulutaaq Inc. continued extending the eight six-inch pipe casings to an elevation of 420 feet at
the key-blocks.

Suulutaaq started raising piezometer casings from elevation 413feet.
Water Pollution Control/ Stormwater Pollution Prevention Plan (SWPPP):

Suulutaaq applied hydro-mulch/seed, bonded fiber matrix, straw and tackifier on 6-acres of
exposed areas.



Mormon Island Auxiliary Dam Overlay
Overall view of MIAD Overlay to elevation 415 feet



Contract No. R13PC20159
Specification No. 20-C0819

Lake Berryessa Concessions Area Improvements — Lake Berryessa,

Solano Project, California

G.D. Nielson Construction, Inc., Napa, CA

Work Performed: October
Time Elapsed
Work Completed

Contractor Earnings: October
Previous
Total to Date

Area Office Project Management
Project Manager: Peter Funkhouser, CC-440

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

0.0%
63.1%
67.0%

$0.00
$601,195.00
$601,195.00

Invoice 4 was received this period. It was not for work done this period, but for work done

through August 31, 2014.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Bill Linder, MPCO-312

Number of Contractor Employees: 0

Work Performed:

The contractor began onsite work on June 2, 2014. Contractor has completed all work except the
Putah Canyon water distribution system. Contract completion date was changed from September

3, 2014 to May 15, 2015 by Modification 0007.
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Contract No. R14PC00082

Specification No. None

Lake Berryessa Putah Canyon Drinking Water Well — Lake Berryessa, Solano Project, California
Piedmont Environmental Sciences, Inc., Morrisville, NC

Work Performed: October 0.0%
Time Elapsed 27.8%
Work Completed 0.0%
Contractor Earnings: October $0.00
Previous $0.00
Total to Date $0.00

Area Office Project Management
Project Manager: Peter Funkhouser, CC-440

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

No Invoice was received in the month of October.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Bill Linder, MPCO-312

Number of Contractor Employees: 0

Work Performed:
The contractor was issued NTP on September 10, 2014. Contractor plans to start onsite work in

January of 2015.
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Contract No. R14PC00125
Specification No.: None

Folsom Temporary Pump Station — American River Division, Central Valley Project, California

Contractor Services Group, West Sacramento, CA

Work Performed October
Time Elapsed
Work Completed
Contractor Earnings October
Previous

Total to Date

Area Office Project Management
Project Manager: Jesse Castro, CCO-607

Office Engineering
Contract Manager: Larry Bowman, MPCO-240

This contract was awarded on September 19, 2014 in the amount of $1,816,216.00.

No invoice was received this reporting period.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314

Number of Contractor Employees: 0
Number of Subcontractor Employees: 0

Safety:
No safety infractions were observed this period.

Environmental:
No issues to report this period.

Weather:
The weather during this period was clear and sunny with no rain.

Work Activities:
Contractor Services Group has not performed any work on site this period.
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0.0%
15.5%
0.0%

$0.00
$0.00
$0.00



Contract No. R14PC00136

Specification No. None

Folsom Dam Civil Maintenance Shops — Building Demolition — American River Division,
Central Valley Project, California

Sapper West, Sacramento, CA

Work Performed October 0.0%
Time Elapsed 17.1%
Work Completed 0.0%
Contractor Earnings October $0.00
Previous $0.00
Total to Date $0.00

Area Office Project Management
Project Manager: David Nguyen, CCO-600

Office Engineering
Contract Manager: Larry Bowman, MPCO-240

Notice to Proceed was hand delivered to the contractor at the Post-Award conference held on
October 21, 2014.
No invoice received this reporting period.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-3015
Construction Representative: Michael Manlick, MPCO-313

Number of Contractor Employees: 0
Number of Subcontractor Employees: 0

Safety:
During this period no safety infractions were observed.

Environmental:
No issues to report this period.

Weather:
The weather during this period was clear and sunny with no rain.

Work Activities:
Sapper West did not performed any work on site this period.
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Contract No. R14PX01080
Specification No. None
Folsom Hydraulic Cylinder Repair — American River Division, Central Valley Project,

California
Contractor Services Group, West Sacramento, CA

Work Performed October
Time Elapsed
Work Completed
Contractor Earnings October
Previous

Total to Date

Area Office Project Management
Project Manager: Jesse Castro, CCO-607

Office Engineering
Contract Manager: Larry Bowman, MPCO-240

No invoice was received this reporting period.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314

Number of Contractor Employees: 0
Number of Subcontractor Employees: 0

Safety:
No safety infractions were observed this period.

Environmental:
No issues to report this period.

Work Activities:
Contractor Services Group has not performed any work on site this period.
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0.0%

31.6%

0.0%

$0.00
$0.00
$0.00



KBAO
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Contract No. R14PC00138

Specification No. None

Pivot Gate System, Klamath Basin Area Office. Oregon
Nomlaki Technologies, LLC, Marysville, CA

Work Performed: October
Time Elapsed
Work Completed

Contractor Earnings: October
Previous
Total to Date

Area Office Project Management
Project Manager: William Vanderwaal, MPCO-122

Office Engineering
Contract Manager: Kent Perkes, MPCO-225

Contract was awarded September 19, 2014, in the amount of $249,468.47.

Conducted Post Award Conference October 2, 2014.
Reviewed and processed submittals.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contractor Employees: 0
No on-site work was performed in October 2014.
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0%
0%
0%

$0.00
$0.00
$0.00



18



LBAO



20



Contract No. R12PC20137

Specification No. 20-C0796

Prosser Creek Dam OHV Bridge Crossing — Stampede Division, Washoe Project, California
Algerine West Construction, Inc., Jamestown, CA

Work Performed October 0%
Time Elapsed 100%
Work Completed 64.2%
Contractor Earnings October $0
Previous $103,335.00
Total to Date $102,335.00

Area Office Project Management
Project Manager: Locke Hahne, LO-400

Office Engineering
Contract Manager: John Zimmerman, MPCO-230

No invoices were received this period.

The remaining work for the contractor to perform is to provide revised as-built drawings, which
will be done after the repairs described below are made (if they are made by the contractor since
the Government is considering making repairs and considering the contract completed).

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Dennis Schuenemann, MPCO-338

Number of Contractor Employees: 0
Worked Performed:

No site work was performed this period. The work remaining for the contractor to perform is
repair of the damaged endwalls, and replacement of two damaged braces.
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Contract No. R13PC20088

Specification No. 20-C0808

Prosser Creek Dam Refurbish High-Pressure Gate Seats and Regulating Gates — Stampede
Division, Washoe Project, California

Knight Construction and Supply, Inc., Deer Park, WA

Work Performed September 0%
Time Elapsed 49.9%
Work Completed 1.3%
Contractor Earnings September $0
Previous $27,776.00
Total to Date $27,776.00

Area Office Project Management
Project Manager: Locke Hahne, LO-400

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

No invoices were received this period.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Todd Dooley, MPCO-314

Number of Contractor Employees: 0
Worked Performed:

The contractor performed no work this period. The previously recorded bulkhead measurements
will be given to the bulkhead fabricator.
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Contract No. R14PC00083

Specification No. 20-C0823

Marble Bluff Dam, Asphalt Pavement Rehabilitation — Stampede Division, Washoe Project,
California

Site Work Solutions, Inc, Redding CA

Work Performed October 0%
Time Elapsed 76%
Work Completed 1%

Contractor Earnings October $0.00
Previous $1,381.00
Total to Date $1,381.00

Area Office Project Management
Project Manager: Scott Schoenfeld, LO-410

Office Engineering
Contract Manager: Amber Pierce, MPCO-205

No invoice was received during this period and no work was performed on site during this
period.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Michael Manlick, MPCO-313

Number of Contractor Employees: 0
Worked Performed:

No site work was performed this period. The work will occur once required submittals are
approved.
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Contract No. F13PC00307

Specification No. None

Derby Diversion Dam Slide Gates Rehabilitation — Nevada
Walker River Construction, Inc., Schurz, NV

Work Performed October 0%
Time Elapsed 40.3%
Work Completed 0%
Contractor Earnings October $0
Previous $0
Total to Date $0

Area Office Project Management
Project Manager: Locke Hahne, LO-400

Office Engineering
Contract Manager: John Zimmerman, MPCO-230

No invoices were received this period.

Field Engineering
Construction Manager: Reynaldo Garcia, MPCO-310
Construction Representative: Michael Manlick, MPCO-313

Number of Contractor Employees: 5

Worked Performed:
Walker River Construction was on site for one day this period, October 16 to remove the existing

contractor-furnished bulkheads, and replace them with the taller, Government-furnished
bulkheads before this winter’s increased river flows.

Due to the limitations on the size of crane that can be staged onsite and the distance the crane
had to reach to pick the larger bulkheads, torch cutting was approved by Reclamation to allow
the plates to be trimmed to a manageable weight.

The contractor’s bulkheads were removed and the larger, Government-furnished bulkheads were
installed against the piers of Gates 10 and 11. Retainer plates were anchored to the piers to hold

the bulkheads in place.

The crew completed bulkhead installation, and then, in accordance with the specification, cut the
existing stem of Gate 11.

24



Gate 11°s gear head with half the stem was set on to the operator housing, and the gear head for
Gate 10 was stored in the telemetry building onsite. The remaining stem pieces were stored on
top of the dam. The four original, unusable gate leaves were returned to the site and off-loaded
at a location approved by Reclamation personnel.

The Special Work Permit was closed and the lockout/tagout lifted. Reclamation’s engineer then
re-energized the circuits controlling the gate operators.

The crew finished cleaning up the site and left. They do not plan to return until further direction
from the contracting officer.

X
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Derby Diversion Dam Slide Gates Rehabilitation
The 8x10 bulkhead is lowered into position across the piers at Gate 10
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Contract No. R10PC20102

Specification No. 20-C0755

Spring Creek Powerplant Generators G1 and G2 Rewind — Trinity River Division, Central
Valley Project, California

Andritz Hydro Corp,, Charlotte, NC

Work Performed: October 0%
Time Elapsed 87.2%
Work Completed 66.1%
Contractor Earnings: October $0
Previous $7,923,921.77
Total to Date $7,923,921.77

Area Office Project Management
Project Manager: Joe Ascoli, NC-650

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

No invoices were received this period.

Field Engineering
Construction Manager: Stephen Holmes, MPCO-320

Number of Contractor Employees: 5
Work performed:

The contractor took air gap measurements, mixed old epoxy for disposal and constructed a work
platform.

29



Contract No. R13PC20172

Specification No. 20-C0817

JF Carr, Spring Creek, and Trinity Powerplant Pavement Rehabilitation — Trinity River Division,
Central Valley Project, California

California Pavement Maintenance Company, Inc., Sacramento, CA

Work Performed October 0.0%
Time Elapsed 100.0%
Work Completed 0.0%
Contractor Earnings October $0.00
Previous $0.00
Total to Date $0.00

Area Office Project Management
Project Manager: Hank Harrington, NCAO-210

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

No invoice was received this period.

Field Engineering
Construction Manager: Stephen Holmes, MPCO-320
Construction Representative: Fernando Pavone, MPCO-333

Number of Contractor Employees: 11

Work performed:
Seal slurry was applied at the Judge Francis Carr powerplant.
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Contract No. R13PC20169
Specification No. 20-C0820
Red Bluff Diversion Dam Decommissioning — Sacramento Canals Unit, Sacramento River

Division, Central Valley Project, California
E.C. Smith, Inc., Anderson, CA

Work Performed: October 0.0%
Time Elapsed 77.5%
Work Completed 70.7%
Contractor Earnings: October $0.00
Previous $2,324,950.00
Total to Date $2,324,950.00

Area Office Project Management
Project Manager: William Vanderwaal, MPCO-122

Office Engineering
Contract Manager: Kevin Jacobs, MPCO-214

No invoice was received during this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Jeffrey Kelly, MPCO-361

Number of Contractor Employees: 18

Work Performed:
Handrail was installed at the siphon inlet structure.
The fish bypass pipes at the settling basin were plugged and capped with concrete.
One septic system was decommissioned.
The drum screens at the Check 2 structure were demolished and removed from the site.
The gantry crane at the Check 2 structure was demolished and removed from the site.
The drum screens at the Stilling Basin were demolished and removed from the site.
The double-wide office trailer was removed from the site.
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Contract No. R10PC20025

Specification No. None

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring — Shasta
Division, Central Valley Project, California

Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: October 0%
Time Elapsed 72.6%
Work Completed 85.6%
Contractor Earnings: October $0
Previous $656,891.52
Total to Date $656,891.52

Area Office Project Management
Project Manager: Hank Harrington, NC-210

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contractor Employees: 0

Work performed:
The Contractor’s current activity consists of maintaining vegetation it planted in 2010.
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Contract No. R11PC20235
Specification No. None

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation —

Sacramento Canals Unit, Sacramento River Division, Central Valley Project, California

Tehama Environmental Solutions, Inc., Red Bluff, CA

Work Performed: October
Time Elapsed
Work Completed
Contractor Earnings: October
Previous

Total to Date

Area Office Project Management
Project Manager: William Vanderwaal, MPCO-122

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

No invoice was received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: David Derk, MPCO-334

Number of Contractor Employees: 0

Work performed:

0%
45%
93.4%

$0
$4,492,850.60
$4,492,850.60

The contractor performed no work this period, but plans to return soon to perform weeding.
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Contract No. R14PC00066
Specification No. None

Red Bluff Well Enhancement — Sacramento Canals Unit, Sacramento River Division, Central

Valley Project, California
Alsco, Inc., Red Bluff, CA

Work Performed: October
Time Elapsed
Work Completed

Contractor Earnings: October
Previous
Total to Date

Area Office Project Management
Project Manager: Bill Vanderwaal, MPCO-122

Office Engineering
Contract Manager: Ryan Hennigan, MPCO-211

No invoices were received this period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Jeffrey Kelly, MPCO-361

Number of Contractor Employees: 0

Work performed:

0%
58.5%
25.0%

$0
$0
$0

The contract was awarded July 16, 2014, and the contractor began work in September 2014,
removing the old equipment from the well and doing a video inspection and cleaning. No field

work was performed in the month of October.
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Contract No. R11PC20185

Specification No. 20-C0778

Tracy 13.8kV Switchgear/Breaker Replacement — Tracy Pumping Plant and Substation — Delta
Division, Central Valley Project, California

Contra Costa Electric Corp., Martinez, CA

Work Performed: October 1.25%
Time Elapsed 81.1%
Work Completed 28.4%
Contractor Earnings: October $167,912.50
Previous $3,639,914.08
Total to Date $3,807,826.58

Area Office Project Management
Project Manager: Warren Feng, TO-438

Office Engineering
Contract Manager: Amber Pierce, MPCO-205

This is a design/build contract.

Invoice No. 9 was processed on October 8, and paid in the month of October for work performed
in the months of July through September, 2014.

Field Engineering
Construction Manager: Steve Holmes, MPCO-320
Construction Representative: David Derk, MP-334

Number of Contractor Employees: 8
Work Performed:

Removed the remaining existing UPS batteries from the site.

Completed wiring for 125vDC system.

Installed the three Current Limiting (Shunt) Reactors for building 11A.

Installed the four new Control Boards in the control room and started running the cables into
the control boards.

Installed power feeder cables between new unit substation and building 11A, and connected
power feeder cable to existing panel DCA for the new unit substation.

Worked on the structural steel for the non-seg bus.

37



Tracy 13.8 Kv Switchgear/Breaker Replacement
New Control Board installed in the control room
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Contract No. R13PC20508

Specification No. 20-C0788

San Luis Demonstration Treatment Plant — San Luis Unit, West San Joaquin Division, Central
Valley Project, California

Slayden Construction Group, Inc., Stayton, OR

Work Performed: October 0%
Time Elapsed 100%
Work Completed 95.19%
Contractor Earnings: October $0.00
Previous $21,912,469.81
Total to Date $21,912,469.81

Area Office Project Management
Project Manager: Cheryl Carter, SCC-105

Office Engineering
Contract Manager: Casandra Arthur, MPCO-245

No invoice was received during this time period.
No modifications were executed during this time period.

Field Engineering
Project Engineer: Christian Van Deusen, MPCO-345

Number of Contractor Employees: 6
Work performed:

Observation of the first stage bioreactors indicated that the first stage bioreactor tanks appeared
to be deforming. To avoid potential safety problems, the equipment was shut down for
evaluation. Due to this, and other equipment issues, all equipment was shut down for further
analysis and cleaning.

Slayden Construction performed the following work:
Cleaning and preserving equipment in preparation for shutdown.
Removal of carbon from bioreactor tanks.
Coordination with associated equipment manufacturers.
Modification 0012 work.

Water Dynamics continued to operate and maintain treatment systems, troubleshoot equipment
issues, and collect water samples for analysis.
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San Luis Denstrati Plant
New Bollards around Fire Hydrants - Mod 12 work

San Luis Demonstration Plant
Cleaning Reverse Osmosis Tank
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San Luis Demonstration Plant
Material Removal from Bioreactor Tanks
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Contract No. R13PC20105
Specification No. 20-C0813
Tracy Fish Collecting Facilities, Secondary Louver Replacement — Delta Division, Central

Valley Project, California
Valentine Corp., San Rafael, CA

Work Performed October 0.0%
Time Elapsed 100.0%
Work Completed 92.9%
Contractor Earnings October $0.00
Previous $4,147,929.35
Total to Date $4,147,929.35

Area Office Project Management
Project Manager: Warren Feng, TO-438

Office Engineering
Contract Manager: Larry Bowman, MPCO-240

No invoice received this reporting period.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: Daniel Pavone, MPCO-333

Number of Contractor Employees: 0
Number of Subcontractor Employees: 0

Safety:
During this period no safety infractions were observed.

Environmental:
No issues to report this period.

Weather:
The weather during this period was clear and sunny with no rain.

Work Activities:

Valentine Corporation did not perform any work on site this period. Intralox is currently
redesigning the fish screen belting brush assembly and should be on site next month to install the
brushes.
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Contract No. R13PC20143

Specification No. 20-C0803

North Battle Creek Feeder Dam Access Road Completion - Battle Creek Salmon and Steelhead
Restoration Project, California

T. L. Peterson, Inc., Red Bluff, CA

Work Performed: October 0%
Time Elapsed 100%
Work Completed 98%
Contractor Earnings: October $42,974.50
Previous $266,711.00
Total to Date $309,685.50

Area Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Manager: Kent Perkes, MPCO-225

PR for Final Mod was submitted to FBMS on August 4, 2014. It remained unprocessed and was
canceled at the end of FY14. The PR was resubmitted for processing in October.
Reviewed and processed final submittals.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contractor Employees: 0
No on-site work was performed in October 2014.
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Contract No. R14PC00131

North Fork Screens and Ladders Gate Modulations - Battle Creek Salmon and Steelhead
Restoration Project, California

Tesco Controls, Inc., Sacramento, CA

Work Performed: October 0%
Time Elapsed 0%
Work Completed 0%
Contractor Earnings: October $0.00
Previous $0.00
Total to Date $0.00

Area Office Project Management
Project Manager: Mary Marshall, MP-203

Office Engineering
Contract Manager: Kent Perkes, MPCO-225

Contract awarded September 18, 2014, in the amount of $389,685.73.
Conducted Post Award Conference October 7, 2014.
Reviewed and processed submittals.

Field Engineering
Construction Manager: Randy Wyatt, MPCO-305
Construction Representative: John Pospishil, MPCO-321

Number of Contractor Employees: 0
No on-site work was performed in October 2014.
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RO9PC20R03 20-C0677 Transformer K1A and K2A Replacements, Folsom Power Plant
There was no Office Engineering Administrative activity this period.

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4,
2017.

R10PC20R11 20-C0730 Red Bluff Pumping Plant and Fish Screen, Pumps and Motors
There was no Office Engineering Administrative activity this period.
3-year warranty extends to August 2015.

R13PC20507 20-C0792 North Fork Pipeline Repair
There was no Office Engineering Administrative activity this period.
1-year warranty extends to November 11, 2014.

R13PC20512 20-C0800 Tracy Facility Pavement Rehabilitation
There was no Office Engineering Administrative activity this period.
1-year warranty extends to October 22, 2014.

R13PC20005 20 C0799 Baldwin Creek Fish Barrier
There was no Office Engineering Administrative activity this period.
1-year warranty period began March 6, 2014 and will end March 5, 2015
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